

Resolution	Action/Progress	Complete	DateCompleted	Notes
Costed schemes for paths at cemetery		pending		Project for 2020?
Cemetery Water	Consider re-installing mains water	ongoing	10/03/2020	tap installed. Anglian to carry out final connection
Turning Raunds Green	Electric car charging points	ongoing	10/03/2020	Orderd, goods received. Install due 11/03/2020 but contractor van broke down! Chasing new date
Wildflower verges	To be completed 2020	ongoing		? Bee Haven on roof of bus shelters
Greenway / Meadow Lane Signage		ongoing		Proofs to this meeting
Youth Work	on agenda for this meeting	ongoing		
Bus Shelters	RTC to consider installing additional bus shelters in the town.	ongoing		awaiting information from NCC.
Warth Park Crossing	Residents have complained that the crossing isn't safe. Investigate feasibility of moving crossing	ongoing		information being presented to this meeting. Passed to Full Council - NCC asked to consider funding
Playground Inspections	Contractor appointed and inspection completed	ongoing		remedial works are being actioned
Turning Raunds Green	Water refill station	ongoing		Ordered
Turning Raunds Green	To consider as part of business working party	ongoing		Date of next meeting - 15 October 2019 Installation of car charging points on agenda for this meeting
Bye-laws / (Include provision to deter travellers	KH to prepare amended bylaws to send to DCLG	ongoing		KH to circulate to members of ELR
Public Space Protection Orders	All fenced play areas have dogs on leads orders. No other orders were made for Raunds. ENC to revisit some.	ongoing		KH to chase ENC

London Road Opposite ASDA/Highways verge	Hedge has re-grown. But needs to be maintained	ongoing		No action required at this time
dog bag dispensers	Ticspac to provide free dog bags and dispensers in 5 of our parks	ongoing		Samples and updated contract to be presented to this meeting
Provision of a piece of public art at Warth Park	Has been presented to Full Council	ongoing		revised brief given to Broadbent
Brook Street	ELR to consider how to improve Brook Street / Link to Sa	ongoing		Ongoing as part of Saxon Hall Project.
St Peters Churchyard	RTC must maintain the area as a closed churchyard under LGA 1972 S215	ongoing		Have been chasing Peterborough Diocese for information Papers sent to Peterborough - should be considered by faculty January 2020
Lighting public footpaths	Ordere placed with Zeta lighting	ongoing		Installation on RPCr footpath March 2020
Woodland Walk	Creation of Woodland Walk	ongoing		Target date January 2020 - Planning permission applied for. ENC asked to extend deadline for completion due to delay with planning. Planning permission gained. Weather delays
CCTV	First stage completed Second camera also Wi-fi link still needed -ongoing	ongoing		Order placed with Scopriion for wi-fi link work to take place early 2020
Skate Park	Plan required for long term regeneration of skate park. Will be on agenda for September. Quotes being sought for refurbishment.	ongoing		Roxhill to be chased re funding / Approach Mick George consultation needed (Included in Vision)
Youth Work	feedback required from Groundworks following completion of project.	ongoing		on agenda for this meeting
Saxon Hall Working party	See notes from meeting June 2018	ongoing		meeting early Feb
Promote use of parks	Through social media/ digital noticeboards and events 19/07/2018 Love your park week, we have had a scoail media campaign.	Ongoing		
Vision for Raunds	Questionnaire to be produced	DONE	15/03/2020	Questionnaire reviewed by ENC and working party. questionnaire completed awaiting prinitng
Land at Sheffield Court	Transfer agreed with land owner. Awaiting final transfer deed	DONE	10/03/2020	Land transferred to RTC confirmed

Saxon Hall Accessible parking spaces	Works ordered from specialist contractot	DONE	15/02/2020	Bays and signage installed
Lighting public footpaths	Ordere placed with Zeta lighting	DONE	05/02/2020	Installation on Woodpecker footpath Jan 2020
cemetery fee	Reviewed and re-issued to funeral directors	DONE	01/02/2020	
Lighting Market Square- Repairs to lighting Raunds Market Square	New uplighters installed and working	DONE	25/11/2019	Additional electrical works to be completed to separate lines to silver birches
Sports Wall- Provision of a sportswall at Amos Lawrence Playing Field	Equipment Installed	DONE	15/11/2019	A grant of £6314 awarded by ENC to cover 50% of cost. Equipment installed (snagging work to be completed)
First Aid Training	Raunds First Responders to provide training	DONE	31/10/2019	40 people booked for 1st session 60 booked for November session.
Film Equipment - The provision of audio visual equipment for Saxon Hall	Equipment Installed	DONE	31/10/2019	A grant of £6996 awarded by ENC to cover 50% of cost. Equipment installed and used in November 2019
Additional A frame boards	Purchase additional A frame boards/user agreement	DONE	31/10/2019	Boards in use by various businessess in the Town.
Amos Lawrence -track leading to Anglian Water etc	new gate installed by Anglian	DONE	31/10/2019	Not RTC responsibility. Land not owned by RTC
Tree Survey 2018	Tree survey completed	DONE	30/10/2019	Works being progressed
Raunds Market	Trial of Saturday market	DONE	30/09/2019	Trial successful. Reported to ELR in September 2019. RESOLUTION: To continue market in 2020
Memorial to Cllr Hind		DONE	30/09/2019	
Official Town Map	history society asked to provide a walking route to be add	DONE	30/09/2019	Being produced for Autumn 2019
Spring and Autumn Litter Picks and Bulb planting	Dates to be set for 2019	DONE	28/09/2019	Saturday 23rd March - Spring Litter Pick (Part of Keep Britain Tidy-Big Spring Clean) Saturday 28th September - Autumn Litter Pick and Bulb Planting

McDonalds Love Where you Live	2019 project to be considered	DONE	28/09/2019	Part of Autumn litter pick
Cemetery	Remedial works undertaken to shrubs	DONE	01/09/2019	
Tourism Signage including Welcome to Raunds sign	On agenda for this meeting	DONE	31/07/2019	Final design TBC
Grounds Maintenance	to ask ENC to re-instate mowing in all three areas whilst ownership and responsibility for each area is established. The Clerk will write to the district councillors asking for their support.	DONE	30/07/2019	ENC re instated mowing in areas until smooth transition of responsibilities is established.
Staging- Provision of new staging for Saxon Hall	Equipment Installed	DONE	01/05/2019	A grant of £7000 awarded by ENC to cover 50% of cost. Equipment installed and used in May 2019 onwards
Winter Maintenance	RTC to take over 3no grit bins and install 2 additional bins at RPC site	DONE	30/11/2018	3 bins now filled and bin at Ashfield replaced. 1 grit bin delivered 21/1/19, supplier being chased as to location of other bin
Trees (100 trees to be planted in town)	Done	DONE	31/10/2018	Planted at bottom of Amos Lawrence
Ada Salter Tribute	Very successful opening. Tree guards still awaited	DONE	31/08/2018	Tree guards in
Children's Film Afternoon		DONE	30/08/2018	Attendance low
Light at Red Row - to liaise with resident to change	Replacement lamp now ordered to be fitted by JH May	DONE	11/08/2018	
Hanging Baskets	Planted and installed along with troughs at Town Hall. Much larger number of baskets required for 2019. Infrastructure needs to be in place well in advance of Spring 2019.	DONE	30/06/2018	Removed for 2018 - More to be ordered for 2019 /Additional baskets delivered. Gardener working on planting scheme
Bassfords	Repairs to Bassfords recreation Ground / Completion of Dropped kerb	DONE	31/05/2018	Work to grounds completed
Improvements to Town Square	Additional Planters done! Digital noticeboard installed! Some play equipment installed last piece awaited.	DONE	31/05/2018	Benches - Installed! Play Equipment - Received awaiting installation last week October, credit of £650 because of delays (against price of £1854) Additional piece to be installed
Fencing and additional gates at Bassfords Play area		DONE	30/04/2018	

Interment Rates	Rates reviewed from Jan 16	DONE	31/01/2018	
Amos Lawrence Entrance re-surfaced	Entrance re-surfaced	DONE	31/10/2017	
Adult Gym Equipment	Provision of information leaflet ongoing. Some issues have arisen getting replacement parts. This has been flagged with supplier.	DONE	30/10/2017	Part of Raunds Gets Active
Additional seating to be provided in local parks	Benches at Saxon Hall/Dog Park/Webb Road completed 3 Benches ordered can be fitted in various locations	DONE	30/08/2017	
Tackling Social Isolation	ongoing successful launch of coffee afternoons	DONE	11/08/2017	March Film 160 attendees!
Community Facilities Fund (covered seating area)	Completed	DONE	31/05/2017	
Appointment of gardenr for Saxon Hall/Various sites	Done	DONE	30/05/2017	
Noticeboard on Coop railing	Done	DONE	01/01/2017	
Welcome Pack	Done	DONE	30/11/2016	
Webb Road Play Area	Done	DONE	31/08/2016	
Land at Rear of Cemetery	Creation of Dog Park	DONE	31/05/2016	
Costed schemes for each play area	Funding application made for Amos Lawrence	DONE		Funding approved see above Additional equipment installed on The Square, Raunds